Rpt-ID: RCPESPRJ Georgia Date: 08/05/2014
User: vepps Department of Transportation Page 1 of 8
Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0011 Pay Period: 07/02/2014
to 08/05/2014

Contract Location: Time Allowed: 1214 Days
I-75/SR 401 AT US 41/US 76/SR 3 (ROCKY FACE) Elapsed Calender Days: 519 Days
Percent Time: 42.75
District: 6 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/18/2013
P. O. DRAWER 970 Date Awarded: 02/06/2013
Date Contract Executed: 02/28/2013
Date Notice to Proceed: 03/05/2013
MARIETTA GA 30061-0970 Date Work Began: 09/28/2013
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 06/30/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $35,565,975.25 Counties:
Original Contract Amount $33,581,026.56 Whitfield
Funds Available $29,836,053.26
Percent Complete 14.62%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0000931 $35,565,975.25 $33,581,026.56 $29,836,053.26 16.11% $585,396.92

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14472-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0011

Pay Period:

Date: 08/05/2014
Page 2 of 8

07/02/2014
to 08/05/2014

Project Number:

Federal State Project Number:

0000931

I-75/SR 401 - INTERCHANGE RECONSTRUCTION

NHS00-0000-00(931)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$4,160,873.24
$1,040,218.32
$5,201,091.56

$528,830.43
$5,729,921.99

$5,729,921.99

Prev to Date
$3,559,416.14

$889,854.03

$4,449,270.17

$695,254.90

$5,144,525.07

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$5,144,525.07

Total Payable:

This Estimate

$601,457.10
$150,364.29
$751,821.39
($166,424.47)
$585,396.92
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$585,396.92
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Contract ID: B14472-13-000-0 Estimate Number: 0011

Date: 08/05/2014
Page 3 of 8

Pay Period: 07/02/2014
to 08/05/2014

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .362
656733.030 .033
.395 $21,672.19 $259,409.55
NHS00-0000-00(931)
0015 210-0100 GRADING COMPLETE - LS 1.000 .330
4676251.720 .020
.350 $93,525.03 $1,636,688.10
NHS00-0000-00(931)
0188 624-0400 SOUND BARRIER, TYPE- SF 16,381.000 .000
33.030 10,640.000
10,640.000 $351,439.20 $351,439.20
C
Category Amount: $466,636.42 $2,247,536.85
Category Number: (0020 DRAINAGE
0319 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 6,010.000 323.500
33.740 98.000
421.500 $3,306.52 $14,221.41
0344 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 134.000 160.000
61.780 .000
160.000 $.00 $9,884.80
0349 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 126.000 128.000
72.860 .000
128.000 $.00 $9,326.08
0354 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 13.000 3.000
429.200 2.000
5.000 $858.40 $2,146.00
0384 603-1018 STN PLAIN RIP RAP, 18 IN SY 444.000 4.430
26.030 68.889
73.319 $1,793.18 $1,908.49
Category Amount: $5,958.10 $37,486.78



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14472-13-000-0 Estimate Number: 0011

Date: 08/05/2014

Page 4 of 8

Pay Period:

07/02/2014

to 08/05/2014

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0100 BRIDGE NO.2 LT
0719 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcY 107.000 29.219
21.670 29.309
58.528 $635.13 $1,268.30
Category Amount: $635.13 $1,268.30
Category Number: 0040 BRIDGE NO. 1LT
0739 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 .000
325463.720 .100
.100 $32,546.37 $32,546.37
1LT
0774 507-9033 PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO - LF 1,974.000 .000
151.500 986.783
986.783 $149,497.62 $149,497.62
1LT
Category Amount: $182,043.99 $182,043.99
Category Number: 0100 BRIDGE NO. 2 LT
0784 511-1000 BAR REINF STEEL LB 48,565.000 .000
0.690 10,342.000
10,342.000 $7,135.98 $7,135.98
Category Amount: $7,135.98 $7,135.98
Category Number: 0040 BRIDGE NO. 1LT
0789 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .000
51087.390 .100
.100 $5,108.74 $5,108.74
1LT
Category Amount: $5,108.74 $5,108.74
Category Number: 0100 BRIDGE NO.2 LT
0819 520-1125 PILING IN PLACE, STEEL H, HP 12 X 53 LF 420.000 .000
50.100 145.830
145.830 $7,306.08 $7,306.08
Category Amount: $7,306.08 $7,306.08



Rpt-ID: RCPESPRJ Georgia
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Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0011

Date: 08/05/2014
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Pay Period: 07/02/2014
to 08/05/2014

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0160 WALL NO. 5
0828 520-2500 PILING, TIMBER - TREATED LF 39,850.000 28,335.280
20.280 233.100
28,568.380 $4,727.27 $579,366.75
Category Amount: $4,727.27 $579,366.75
Category Number: (0120 WALL NO. 1
0979 627-1100 COPING A, WALL NO - LF 271.000 .000
89.530 90.000
90.000 $8,057.70 $8,057.70
1
Category Amount: $8,057.70 $8,057.70
Category Number: 0130 WALL NO. 2
0984 627-1100 COPING A, WALL NO - LF 283.000 .000
88.080 100.000
100.000 $8,808.00 $8,808.00
2
Category Amount: $8,808.00 $8,808.00
Category Number: 0050 EROSION CONTROL - PERMANENT
1009 603-7000 PLASTIC FILTER FABRIC SY 26,531.000 6,538.889
2.180 741111
7,280.000 $1,615.62 $15,870.40
1019 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,000.000 7,398.000
0.950 .000
7,398.000 $.00 $7,028.10
1024 700-6910 PERMANENT GRASSING AC 43.000 578
550.000 1.024
1.602 $563.20 $881.10
1029 700-7000 AGRICULTURAL LIME TN 86.000 .031
95.000 1.900
1.931 $180.50 $183.45



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14472-13-000-0 Estimate Number: 0011

Date: 08/05/2014
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Pay Period: 07/02/2014
to 08/05/2014

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 EROSION CONTROL - PERMANENT
1034 700-8000 FERTILIZER MIXED GRADE TN 31.000 .340
375.000 .550
.890 $206.25 $333.75
Category Amount: $2,565.57 $24,296.80
Category Number: 0060 EROSION CONTROL - TEMPORARY
1049 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 140.000 28.500
/SAND BAGS 313.000 2.250
30.750 $704.25 $9,624.75
1059 163-0240 MULCH TN 1,936.000 175.817
180.000 2.730
178.547 $491.40 $32,138.46
1064 163-0300 CONSTRUCTION EXIT EA 16.000 5.250
1287.510 .750
6.000 $965.63 $7,725.06
1074 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDINV LF 16,100.000 10,559.625
RAW CHECK DAM 2.950 170.250
10,729.875 $502.24 $31,653.13
1089 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 8.000 9.000
699.590 1.500
10.500 $1,049.39 $7,345.70
1094 163-0542 CONSTRUCT AND REMOVE STONE FILTER RINCEA 10.000 3.000
164.020 .750
3.750 $123.02 $615.08
1109 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 24,300.000 2,056.000
0.100 1,455.000
3,511.000 $145.50 $351.10
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Contract ID: B14472-13-000-0 Estimate Number: 0011
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Pay Period:

07/02/2014

to 08/05/2014

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 EROSION CONTROL - TEMPORARY
1159 167-1500 WATER QUALITY INSPECTIONS MO 33.000 9.000
100.000 1.000
10.000 $100.00 $1,000.00
1169 171-0030 TEMPORARY SILT FENCE, TYPE C LF 48,600.000 31,005.000
2.650 749.250
31,754.250 $1,985.51 $84,148.76
1174 716-2000 EROSION CONTROL MATS, SLOPES SY 31,250.000 673.445
0.750 .000
673.445 $.00 $505.08
Category Amount: $6,066.94 $175,107.12
Category Number: (0010 ROADWAY
1304 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 900.000 19.000
60.000 23.750
42.750 $1,425.00 $2,565.00
Category Amount: $1,425.00 $2,565.00
Category Number: 0160 WALL NO. 5
1329 627-1180 ADDITIONAL MSE BACKFILL CcY 1,730.000 1,245.270
28.600 484.727
1,729.997 $13,863.19 $49,477.91
1384 457-1010 GEOGRID REINFORCEMENT, TP B SY 5,525.000 1,840.873
2.900 1,895.017
3,735.890 $5,495.55 $10,834.08
Category Amount: $19,358.74 $60,311.99
Category Number: 0100 BRIDGE NO. 2 LT
1429 500-3002 CLASS AA CONCRETE cYy 210.000 .000
634.570 38.945
38.945 $24,713.33 $24,713.33
Category Amount: $24,713.33 $24,713.33



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0011

Date: 08/05/2014
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Pay Period: 07/02/2014
to 08/05/2014

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1554 158-1000 TRAINING HOURS HR 10,000.000 1,087.000
0.800 1,593.000
2,680.000 $1,274.40 $2,144.00
Category Amount: $1,274.40 $2,144.00
Project Total Amount: $751,821.39 $5,201,091.56



